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Model

ZS8 1. Delete RST PU RES.
2. Change C5244 form 0.1u to 1u for FAE suggerst.

Version

3. Modify CN17 symbol.1/22/2014

1/22/2014 4. Swap I2C

3/17/2014

2A

5. Add EMI filter on USB trace.
6. Change CN5027 PN, pindefine.
7. Change R5692,R6005,R6006,R6007,R6008,R6009 from 91ohm to 90.9ohm.

3/24/2014 8. Modify CN5046 pindefin(+3V3 add 1 pin)
9. Reserve R10 on VDD_SD

2B

10. Add R1, R2 colay on USB+,-4/21/2014

4/23/2014 11. Mount C5548,C5549,C5550,C5551,C5247 2.7P, unmout D5006,D5007,D5008,D5009,D5010,D5011,D5012

3A

12. Change L1 footprint6/16/2014

6/16/2014 13. Change CN5046 footprint

3B

8/4/2014 14. Change 0 ohm to shortpad(R12,R5686,R5690,R5691,R10)

8/13/2014 15. Modify SD0~D3,CLK,CD#,CMD resistor location.

3C
8/19/2014 16. Add LDO for high speed SD card read speed fail issue.

8/20/2014 17. unmout C5236,C5235;   R429 change to 0603 size
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